

ECPGR *In Situ* Network Suggestions for Phase VIII of ECP/GR (2009-2012)  
ON-FARM Working Group

Task no	Activity	Responsibility	Milestone 1	Milestone 2	Milestone 3	Outputs <sup>1</sup>
	Documentation and information:					
<b>1</b>						
1a	Europe wide national landrace inventories	All WG members	50% countries complete their own inventory within 2010		100% countries complete their own inventory within 2012	Europe wide national landrace inventory
1b	Publication of European On-farm experience and methodologies meeting proceedings	All WG members		published by Jan 2010		Increased awareness of on-farm conservation importance
1c	Publication of Landrace Newsletter Issue 1	All WG members	published by Aug 2009			<i>idem</i>
1d	Publication of Landrace Newsletter Issue 2	All WG members			published by Aug 2111	<i>idem</i>
1e	Publication of Inter-sector Conservation and Application meeting proceedings	All Network members, together with Crop-based Networks			published by January 2011	Increased awareness and cooperation among ECPGR WGs and other stakeholders
Task no						
2	Task sharing					

<sup>1</sup> Possible outputs depend on the budget assigned by ECPGR Steering Group.

3	Cross-cutting activities: in situ & on-farm conservation and management					
3a	Identification of European sites for <i>on farm</i> conservation within AEGRO <sup>2</sup> project	V. Negri in cooperation with other AEGRO project members and the forage WG			within 2009 (By using technical guidelines and standards developed by AEGRO)	Recommendations of on farm conservation sites
4	Characterisation and evaluation					

Task no	Activity	Responsibility	Milestone 1	Milestone 2	Milestone 3	Outputs
5	Meetings					
5a Sept 2009	Meeting 1: Inter-sector LR and CWR Conservation and Application: <i>In situ</i> and <i>ex situ</i> PGR sectors (including both <i>in situ</i> , on-farm and crop ECPGR networks), formal and informal PGR sectors, nature and PGR conservation	Network coordination group, with input from other Crop networks	Holding of joint meeting			Increased cooperation among ECPGR Networks, WGs and other stakeholders
5b Sept 2011	Meeting 2: European On-farm methodologies	Network coordination group	Holding meeting			Increased cooperation among WG members

<sup>2</sup> AEGRO stands for “An Integrated European In Situ Management Work plan: Implementing Genetic Reserve and On-farm Concepts”. For more information see <http://aegro.bafz.de/index.php?id=95>.

## Genetic Reserve Working Group

Task no	Activity	Responsibility	Milestone 1	Milestone 2	Milestone 3	Outputs
	<b>Documentation and information:</b>					
1	Europe wide national CWR inventories	All WG members	50% countries complete their own inventory within 2010		100% countries complete their own inventory within 2012	Europe wide national CWR inventory
2	<b>Task sharing</b>					
3	<b>Cross-cutting activities: in situ &amp; on-farm conservation and management</b>					
3a	Publication of European Genetic Reserve Case Study 1 (possibly for <i>Vitis</i> sp. with Fruit Network)	All WG members, together with the Fruit / Vitis WG		published by Jan 2010		increased awareness on on farm conservation importance
3b	Publication of European Genetic Reserve Case Study 2 (possibly for <i>Brassica</i> sp. with Vegetable Network)	All WG members, together with the Vegetables / Brassica WG			published by Aug 2111	<i>idem</i>
3c	Publication of Inter-sector Conservation and Application meeting proceedings	All Network members, together with Crop-based Networks			published by January 2011	increased awareness and cooperation among ECPGR WGs and other stakeholders
3d	Identification of European sites for genetic reserve conservation within AEGRO project	Cooperation with AEGRO project members and the Cereal / Avena WG, Fruit / Prunus WG, Sugar, Starch and Fibre Crops / Beta WG and the Vegetables / Brassica WG			within 2009 (By using technical guidelines and standards developed by AEGRO)	Recommendations of conservation sites to establish genetic reserves
4	<b>Characterisation and evaluation</b>					

Task no	Activity	Responsibility	Milestone 1	Milestone 2	Milestone 3	Outputs
5	Meetings					
Sept 2009	Meeting 1: Inter-sector LR and CWR Conservation and Application: <i>In situ</i> and <i>ex situ</i> PGR sectors (including both <i>in situ</i> , on-farm and crop ECPGR networks), formal and informal PGR sectors, nature and PGR conservation	Network coordination group, with input from other Crop networks	Holding of joint meeting			Increased cooperation among ECPGR Networks, WGs and other stakeholders